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1 EXECUTIVE SUMMARY 

The President’s Malaria Initiative (PMI) Program Component (StopPalu) is a three-year 

project (May 2013 through September 2016) with the goal of assisting the Government of 

Guinea to achieve the PMI target of reducing malaria morbidity and mortality through 

multiple interventions in prevention, diagnosis and treatment, and capacity building of the 

Ministry of Health (MOH) and the National Malaria Control Program (NMCP). RTI 

International is implementing StopPalu, supported by the sub-partners Jhpiego, the American 

Society for Microbiology (ASM), and Centre Africain de Formation pour le Développement 

(CENAFOD). 

Malaria is the leading communicable disease in Guinea. Although all of the country’s 10.9 

million people live in areas at risk of malaria, the country can be divided into four main areas 

of differing malaria endemicity (Figure 1). In 2010/2011, malaria was the leading cause of 

outpatient visits and health facility admissions of children under five years of age, accounting 

for 30% of reported outpatient visits, nearly 25% of admissions, and 14% of hospital deaths 

in public facilities. Malaria was among the five leading causes of inpatient deaths among 

children under five years of age. The goal of the National Malaria Strategy (NMS) 2013–

2017 is to reduce malaria morbidity and mortality by 50% by 2015.  

During the period covered by this annual report (May 16 to September 30, 2013), the project 

has worked primarily on start-up activities (office installation, sub-partners’ scope of work, 

procurement, etc.); on the development and submission of the deliverables required by 

USAID: (1) the Fiscal Year (FY) 2013 and FY 2014 Work Plans (respectively covering the 

period from May 16 to September 30, 2013, and from October 1, 2013 to September 30, 

2014), (2) the Initial Environmental Examination (IEE), (3) the Performance Management 

Plan (PMP), and(4) the Branding Strategy and Marking Plan (BMP); and preparing the long-

lasting insecticide-treated net (LLIN) mass distribution campaign coordinated by the National 

Malaria Control Program (NMCP).  

During the first quarter of the project (May 16–June 30, 2013), the project conducted an 

inclusive four-day workshop to discuss and draft the work plans for Year 1 and Year 2 of the 

project’s life, with the active participation of all sub-partners (Jhpiego, ASM, CENAFOD), 

representatives of the NMCP, and officials from the US Agency for International 

Development (USAID). During plenary sessions and working groups, all the participants had 

the opportunity to bring their ideas, share their experience, and propose activities and a 

timeline in respect to the scope of the project activities. The project hired and oriented several 

senior staff members, including the PMI/Malaria Coordinator, the Senior Monitoring and 

Evaluation (M&E) Specialist, and the Senior Clinical Case Manager and the BCC Advisor, 

and recruited three regional technical advisors and one regional communication specialist. 

Following the project’s “With Many” strategy, RTI prepared and submitted technical and 

financial proposals for partnership to two private companies and started negotiating a 

partnership with a third company. When the partnership agreements are signed, the resulting 

projects will improve and increase malaria control services in these companies’ areas of 

intervention. 
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During the second quarter (July 1–September 30, 2013), the project supported the NMCP to 

establish two Technical Working Groups (TWGs)—the Diagnosis and Case Management 

TWG and the M&E TWG. The project continued to hire and orient several staff members, 

including two regional communication specialists, two regional M&E specialists, the senior 

lab technician, the regional lab specialist and the BCC Advisor. They all have been 

onboarded and started working. RTI signed a partnership with the private company Alcoa to 

implement some malaria control activities in the prefecture of Boké. 

The main results for this year are the following: 

 Submission to USAID of the following project deliverables: the FY 2013 and the FY 

2014 Work Plans, the IEE, the PMP, and the BMP, and their revised versions 

following USAID/PMI comments 

 Review and finalization of messages and communication materials for the LLIN 

distribution campaign in the PMI regions 

 Hiring of several project senior staff members and their orientation 

 Presentation of StopPalu to the NMCP and the PMI and Centers for Disease Control 

and Prevention (CDC) Atlanta team visiting Guinea in the scope of the Malaria 

Operational Plan (MOP) 

 Completion of the initial assessment of the project’s national nongovernmental 

organization (NGO) partners 

 Preparation and submission of two proposals for partnership with private-sector 

companies (Rio Tinto, Société des Mines de Fer de Guinée, and Alcoa). 

 Signature of agreement with Alcoa for implementation of malaria control activities in 

Boké prefecture.  

 Reception and storage of 1,343,150 LLINs procured by PMI and 985,750 LLINs 

procured by the Islamic Development Bank (IDB) to be distributed during the 

national mass distribution campaign coordinated by the NMCP 

 Development of micro-plans of the mass distribution campaign for the 130 health 

centers in the 14 prefectures covered by PMI 

 Support to the NMCP to establish the Diagnosis and Case Management TWG and the 

M&E TWG 

 Development of training manuals on enumeration, social mobilization, LLIN 

distribution and supervision for the mass distribution campaign 



StopPalu— FY 2013 Annual Report—May to September 2013 3 

2 INTRODUCTION 

2.1 Background 

2.1.1 Malaria context in Guinea 

Malaria is the leading communicable disease in Guinea. Although all of the country’s 10.9 

million people live in areas at risk of malaria, the country can be divided into four main areas 

of differing malaria endemicity (Figure 1). In 2010/2011, malaria was the leading cause of 

outpatient visits and health facility 

admissions of children under five 

years of age, accounting for 30% of 

reported outpatient visits, nearly 25% 

of admissions, and 14% of hospital 

deaths in public facilities.
1
 Malaria 

was among the five leading causes of 

inpatient deaths among children under 

five years of age. Of all confirmed 

cases, 98% are due to P. falciparum. 

The major vectors in the country are 

members of the Anopheles gambiae 

complex, including An. gambiae ss, 

An. Arabienesis, and An. melas (on 

the coast) and members of the Anopheles funestus complex. Very little is known of the exact 

vector composition or insecticide resistance levels. The goal of the National Malaria Strategy 

(NMS) 2013–2017 is to reduce malaria morbidity and mortality by 50% by 2015. NMS 

implementation has benefited from two grants from the Global Fund to Fight AIDS, 

Tuberculosis and Malaria (GFATM) (Rounds 2 and 6 and Single Stream Funding: 

approximately $50 million) and $10 million from the President’s Malaria Initiative (PMI).  

2.2 Program Description 

2.2.1 Project goal and objectives 

The goal of the StopPalu project is to assist the Government of Guinea to achieve the PMI 

target of reducing malaria morbidity and mortality. Main objectives include the following: 

1. Improving malaria prevention in support of the NMS 

2. Improving diagnostic testing and malaria treatment capacity 

3. Enhancing the National Malaria Control Program’s (NMCP’s) technical capacity to 

plan, design, manage, and coordinate a comprehensive malaria control program 

For each result area, our operational strategy will integrate and link the inputs, processes, and 

systems required for strong results.  

                                            
1
 Mamady, K. and Hu, G. (2011). A step forward for understanding the morbidity burden in Guinea: a national 

descriptive study. BMC Public Health 11:436. 

Figure 1: Malaria endemicity in Guinea 
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2.2.2 Partners 

RTI partners for StopPalu include the following: 

 Jhpiego: Jhpiego will work to improve malaria outcomes and strengthen the quality of 

services at facility and community levels, which it will continue and scale up under 

StopPalu. 

 The American Society for Microbiology (ASM): ASM will provide StopPalu with 

evidence-based and context-appropriate approaches to consensus-based diagnostic 

training and capacity building, monitoring and evaluation (M&E) of laboratory 

practices and collaborative quality improvement, and country-owned solutions for 

enhanced performance. 

 Centre Africain de Formation pour le Développement (CENAFOD): CENAFOD will 

support the integration of governance aspects in StopPalu activities—from promoting 

better service provision, transparency, and accountability of government partners to 

helping civil society play its roles more effectively.  

 Local partners include four Guinean nongovernmental organizations (NGOs) with 

demonstrated PMI program results in behavior change communication (BCC) and 

social mobilization: Association pour la Promotion des Initiatives Communautaires 

(APIC), Club des Amis du Monde (CAM), Comité des Jeunes Mon Avenir D’abord 

(CJMAD), and Initiatives et Actions pour l’Amélioration de la Santé des Populations 

(INAASPO).  

2.2.3 StopPalu results framework 

The main objectives of the project as well as the three main results are shown in Figure 2. 

The four following sections describe the activities carried out for each of these results and 

project management. 
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Figure 2: Results framework 
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3 ACTIVITIES BY RESULT 

3.1 Result 1: Improved Malaria Prevention in Support of the NMS 

3.1.1 Sub-result 1.1: Supply and use of LLINs increased 

 General Objective 

To increase the supply and use of long-lasting insecticide-treated nets (LLINs), both for the 

2013 mass campaign and as part of routine distribution, we will prioritize collection and relay 

of comprehensive commune-level data for effective local, regional, and central LLIN 

quantification and dissemination; synchronize with information, education, and 

communication/behavior change communication (IEC/BCC) and advocacy campaigns; and 

train community health workers (CHWs), mother and child health providers, and local 

government/civil society structures on LLIN access and use. 

During this first reporting period, the activities under this result focused on preparations for 

the mass distribution campaign in the PMI zone with the support of the consultant Alliance 

for Malaria Prevention (AMP) and based on the lessons learned from distribution in the 

GFATM area. These activities are briefly described below. (Note: Activity numbering refers 

to the Year 1 Work Plan list of activities.) 

 Specific Activities and Results 

Activity 1.1.1.1. Support coordination activities at the central level 

In preparation for the mass distribution campaign planned for November 2013, StopPalu 

supported the NMCP for the organization of the National Coordinating Committee meeting. 

On June 14, 2013, a meeting was held at StopPalu project headquarters, and 21 people 

attended, representing the NMCP, USAID, GFATM Country Coordination Mechanism, the 

World Health Organization (WHO), StopPalu, and the following organizations: Catholic 

Relief Services (CRS), Plan Guinea, Population Services International (PSI), and ChildFund. 

The main objective of the meeting was to share information on preparations for the LLIN 

mass distribution in the PMI area.  

During the meeting, StopPalu Chief of Party (COP) and the NMCP’s National Coordinator 

presented to the participants the StopPalu project (a consortium of NGOs lead by RTI and 

including Jphiego, ASM, and CENAFOD), responsible for organizing the LLIN distribution 

in the PMI regions, as well as the list of activities and timing planned by StopPalu for the 

mass distribution campaign. Discussions focused on the distribution strategy in the Conakry 

Region, taking into account the insufficient number of LLINs needed for a strategy of one net 

per sleeping space, and the identification of challenges encountered during the campaign in 

the GFATM zone. The participants suggested the following for the topic of enumeration:  

 The number of enumeration days must be increased (to a minimum of 10 days).  

 The fees for enumerators need to be increased.  

 The date of enumeration, according to the availability of the communities, should be 

included in the micro-planning. 
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StopPalu’s COP insisted that all actors should make every effort to respect USAID/Guinea’s 

commitments to the Ministry of Health (MOH) and NMCP to organize the distribution 

campaign by mid-October 2013 at the latest. She also reminded the participants that the 

National Coordination Committee should decide on the strategy for the Conakry region based 

on the number of LLINs available.  

The Deputy Coordinator and the National Coordinator of the NMCP added the following 

information to the discussion of LLIN distribution in Conakry:  

 Approximately 700,000 LLINs are now available for Conakry zones, which could 

cover about 1.5 million inhabitants.  

 Conakry is a strategic region, and it is not possible to exclude this area in the 

distribution.  

 The United Nations Children’s Fund (UNICEF) is expected to buy 288,000 LLINs 

(offered by the Japanese Government to be used in the PMI regions). (As of this 

report, UNICEF bought 282,000 LLINs and began their storage on October 26.) 

 The National Coordinator asked StopPalu to perform enumeration in Conakry and, 

based on the findings, to develop the distribution strategy to be used.  

 Although the official presentation of the results of the campaign in the GFATM zone 

has not yet been held, it is important to take into account lessons learned in order to 

avoid the same mistakes. 

At the end of the meeting, the following recommendations were made:  

 Involve health authorities from the regions and prefectures throughout the process to 

ensure greater success of the campaign. 

 Involve rural communities, local elected officials, and opinion leaders in the 

communication for effective social mobilization, 

 Collect information during the enumeration activities on the distances between 

villages and health centers. 

 Revise tools for the enumeration in Conakry (include number of pregnant women, 

children under five, LLINs already available, etc.) and collect as much information as 

possible for better decision making. 

 Take into account the lessons learned from the mass campaign in GFATM regions. 

To draw information from the lessons of the distribution campaign in the GFATM zone and 

avoid the same mistakes, the StopPalu project participated in the national feedback workshop 

organized by the NMCP and CRS on June 25, 2013. Representatives from the following 

organizations participated in the workshop: NMCP; the Directions Régionales de la Santé 

(DRSs, Regional Health Directorates) of Kindia, Mamou, Faranah, Kankan, and Nzerekore; 

CRS; PSI; Plan Guinea; ChildFund; StopPalu; Peace Corps; PMI/Guinea; and the Centers for 

Disease Control and Prevention (CDC)/Atlanta.  

NMCP and CRS presented the key results of the GFATM campaign: in total 3,257,847 

sleeping spaces were identified and 3,200,597 coupons distributed. The total number of 

LLINs received was 3,258,222, and 3,206,661 nets were distributed, which is a coverage 

ratio of 98%. LLINs remaining are 51,561. 
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Highlights of the GFATM distribution campaign were the community involvement in 

securing LLINs, the pre-financing of transport costs by local authorities and sub-recipients, 

and the involvement of town criers in social mobilization. 

The main obstacles the campaign encountered were the following: 

 The overlap of the campaign with the National Immunization Days resulted in the 

unavailability of some heads of health centers. 

 The change in the distribution strategy during the enumeration resulted in the 

overstatement of LLIN needs in some localities. 

 The type of gloves used to unpack LLINs should be household gloves. 

 At some fixed points of distribution, distributors asked beneficiaries to pay money. 

 The introduction of mobile distribution teams did not promote the proper functioning 

of the distribution. 

 The number of distribution teams was lower than the number of fixed points of 

distribution. 

 Some local authorities exerted a negative influence on distributors to provide LLINs 

to people who were not enumerated in some localities. 

 The period between the enumeration of beneficiaries and distribution of LLINs was 

long, which resulted in the loss of coupons or tickets for some beneficiaries. 

After the presentation of results, the discussion was opened to the participants. A lack of 

involvement by health districts in the campaign preparations was noted. GFATM’s slow 

disbursement procedures hampered the implementation of the timetable. 

At the end of the workshop, the participants made recommendations to improve the 

preparation and implementation of the of mass distribution campaign in PMI area: 

 Prioritize the locations that are most difficult to access for the transport of LLINs. 

 Reduce the time between the enumeration and the distribution of LLINs. 

 Strengthen social mobilization to enumerate all beneficiaries. 

 Define the distribution strategy at the beginning for it to be understood at all levels. 

 Strengthen the close supervision to prevent corruption by distribution agents. 

On August 26, the project supported the NMCP to organize another meeting, which focused 

on the following:  

1. Discuss the level of preparation for the upcoming mass distribution campaign 

activities in PMI prefectures and the date of distribution.  

2. Present and discuss the quantities of LLINs received and expected funds for 

distribution.  

3. Discuss allocation of remaining LLINs from the Global Fund zone.  

4. Present distribution strategy options for the region of Conakry, taking into account the 

amount of LLINs available  

During the meeting, the StopPalu COP and AMP consultant explained the various activities 

undertaken by the project in the context of preparations for the campaign, including receiving 
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and storing the remaining LLINs purchased by PMI, training 20 national and regional trainers 

in micro-planning, launching micro-planning activities in 14 prefectures, and launching 

distribution voucher production. They also presented the schedule of all the campaign 

activities and suggested the week of November 25–29, 2013 for distribution. After several 

exchanges, the National Coordination Committee suggested that the team conduct the 

campaign during the week of November 18–22, 2013. Therefore, it was decided to keep this 

date in the hope that the elections would take place without social unrest. 

Regarding available LLIN quantities, the following table has been presented and discussed:  

Table 1: Status of available LLINs 

Source Quantity Status 

IDB  1,000,000  Check-in Conakry  

PMI/USAID  800,000  Conakry  

PMI/USAID  779.900  Conakry  

Japan Government/UNICEF  282,000  ETA September  

Global Fund 

 

91,000* 

Remaining amount of Tier 1  TBD TBD 

Subtotal  2,861,900  

 LLINs lent to CRS for 19 prefectures  237,000  

 Total Available November 2013  2,624,000  

 
* The NMCP has requested that the 91,000 LLINs not be considered for this campaign because the 

order has not yet been made.  

The project has also presented the estimated number of LLINs needed for the 14 prefectures 

and the remaining LLINs needed for Conakry.  

Table 2: Estimated number of LLINs needed for 14 prefectures and Conakry 

Estimated LLINs needed for 14 prefectures  2,025,920  

Total available – November 2013 2,624,000 

Remaining LLINs needed for Conakry  598,080  

 

Regarding the LLINs that remain from the distribution in Global Fund zones, CRS reported 

that LLINs were not in a fixed location, which will hamper transport to Conakry. CRS also 

informed the National Coordination Committee that there were villages that were not 

enumerated and therefore had not benefited from the LLIN distribution. The National 

Coordination Committee requested that CRS evaluate the needs to cover these sites. CRS has 

promised to do this, but they have raised the issue of funding if they were to enumerate and 

distribute LLINs in these areas. The National Coordination Committee recommended that 

CRS work with NGO partners to determine the exact stock of quantities remaining and the 

needs of villages not covered, and then a decision will be made. If there are no funds for a 

separate distribution activity, the National Coordination Committee proposes that the LLINs 

be distributed through antenatal care (ANC) services in health centers covering these villages.  
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For the LLIN distribution strategy in the region of Conakry, the AMP consultant presented 

two options:  

1. Target pregnant women and children under 5.  

2. Set a maximum amount of two LLINs per household, and for households of two or 

less people, they will receive one LLIN.  

WHO proposed to advocate for the mobilization of funds for universal coverage; however, 

this idea was rejected by the National Coordination Committee. The Committee stated that it 

would be difficult to mobilize more funds or even obtain LLINs by the end of calendar year 

2013. Regarding the approach of targeting pregnant women and children under 5 years of 

age, the identification of these two target groups in a country like Guinea will be a major 

concern, and the communication strategy would need to be adjusted for this approach. This 

would need two strategies—one for the 14 prefectures that encourages the use of LLINs by 

the entire population and another for the five communes in Conakry targeting pregnant 

women and children under 5. This strategy would be effective if it were combined with a 

vaccination campaign. WHO informed us that the next vaccination campaign is planned for 

October 2013, and planning is almost finalized.  

Based on these reasons and to retain the original campaign approach (targeting all 

households), the National Coordination Committee chose the strategy of a fixed maximum 

number of LLINs per household to be distributed in Conakry.  

Activity 1.1.1.2. With the National Coordinating Committee, review/develop management and 

data collection tools for universal campaign  

During the last quarter of the reporting period, the project worked with the NMCP and other 

partners to review and adapt the tools for collecting, monitoring, and supervising enumeration 

and social mobilization activities. During the tools revision, the project took into account the 

weaknesses of tools used during the first distribution in the GFATM zone. It should be noted 

that one major improvement concerned the inclusion of BCC activities and the development 

of supervisory forms. These forms will monitor and evaluate the work of enumeration agents 

and supervisors.  

Regarding the distribution vouchers, the project opted for one voucher per household. They 

will be produced on carbonless sheets (one original and two copies) and numbered. A copy 

will be given to households, and the original will be available at the distribution site and will 

ensure the authenticity of the coupon presented by households on the day of distribution.  

Activity 1.1.1.3. Store LLINs at central level 

At the request of USAID, the project provided transportation for 523,150 LLINs initially 

stored by DELIVER in the warehouse rented by the project. We also stored 779,900 LLINs 

procured by PMI (second delivery) and 985,750 purchased by the IDB. The project provides 

health and safety measures during both transport and storage. It should be noted that the 

quantity of LLINs received by the project (second shipment purchased by PMI) is less than 

what was specified in the packing list (202 balls or 10,100 LLINs were missing). The project 

notified USAID/PMI who acknowledged it. The delivery documents held by the project are 

signed by the transporter, the project logistics manager, and the warehouse manager.  
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Bestnet sent two teams to Guinea to try to locate the responsibility for this error—loading 

team, the freight company, and/or a counting error. Best net’s second team visited the project 

on August 13, 2013, and they decided not to recount the LLINs but requested the support of 

the project to inform them of the exact quantities during the distribution. For LLINs procured 

by IDB, the amount received is less than the 1 million announced. UNICEF, who managed 

the clearance process for this shipment, has been informed and is looking for an explanation. 

Activity 1.1.1.4. Develop, pre-test, and duplicate communication materials and support 

materials for all steps of the mass distribution campaign (enumeration, distribution, and 

sensitization) 

To harmonize the messages and communication strategies in compliance with the campaign’s 

communication plan, the StopPalu project organized several meetings with the 

Communication Commission of the National Coordination Committee. These meetings 

supported the following goals (among others): 

 Finalization and validation of the social mobilization guide: To increase the effective 

participation of people in the campaign and use of LLINs, the project developed a 

guide for social mobilization that has been reviewed and approved by the 

commission. This guide will help harmonize messages and facilitate understanding. It 

explains the campaign objectives, strategies, and key messages. It will be produced 

and distributed to enumeration agents, distributors, supervisors, and leaders of 

NGOs/community-based organizations. 

 Validation of messages and communication tools: The commission validated the 

messages to be broadcast as well as various communication channels. These messages 

are from the NMCP communication plan tailored to the various campaign activities. 

Messages for radio and television spots, short messaging service (SMS), tee-shirts, 

caps, banners, and posters were developed and validated. The next steps will be the 

development of samples and the pretesting before reproduction and rollout. 

During the last quarter of this reporting period, the project incorporated the social 

mobilization guide in the training modules on enumeration and distribution to harmonize the 

messages and communication strategies. A checklist with key messages was produced and 

will be distributed to all enumeration and social mobilization agents. Tee-shirts, caps, bags, 

and banners with the validated and pre-tested messages are being produced. Radio and 

television spots as well as SMS messages are developed and finalized. There will be a pre-

test activity of these messages and the campaign slogan during November in Conakry and 

Coyah. The project plans a training session for artists and traditional communicators in the 

third week of October 2013.  

Activity 1.1.1.5. Conduct cascade trainings of community agents and supervisors (micro-

planning, logistics, social mobilization, enumeration, and distribution) for universal distribution 

campaign 

During the past quarter, as part of the micro-plan activities for the mass distribution 

campaign, the project and the AMP consultant organized a training of trainers on micro-

planning. The training involved the persons in charge of statistics in the regions of Boké, 

Conakry, Labé, and Kindia and NMCP and StopPalu staff. A total of 20 trainers were trained.  
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The objective of the training was to allow trainers to become familiar with the micro-

planning tools and how to fill them out. The training reinforced their capacities on household 

calculation methods based on the size of the population, the number of nets, the required 

storage space, transportation of LLINs, the number of distribution sites based on households, 

and the criteria for identifying a distribution site.  

The micro-planning aims to gather detailed information to better plan the campaign. It is 

essential for all stages of the campaign: enumeration and social mobilization, distribution and 

household visits to educate the recipients on properly hanging the nets, and the use of LLINs. 

The information is collected to estimate LLIN needs, material needs (registers, materials to 

record distribution, vouchers, markers, pens, chalk), staffing needs (enumerators-mobilizers, 

distribution agents, supervisors), distribution points (number and location), and storage space.  

At the end of training, four teams of trainers were ready to train staff at 130 health centers on 

micro-planning. At each health center, three people have been trained: the chief of the health 

center, the Expanded Program of Immunization (EPI) agent, and a member of the Health and 

Hygiene Committee (CSH). To ensure data quality, the project has encouraged the 

participation of directors of prefecture micro-projects (DMRs) and leaders of NGO partners. 

Thus in total, in 14 prefectures, 42 workshops were held and 492 people have been trained, 

including 269 health workers, 128 CSH members, and 95 DMRs/Prefectural Health 

Directorate (DPS)/NGO facilitators.  

  

The Kassopo health center staff filling out their micro-plan 

form during the training 

The chief of the health center presenting the distribution 

sites covered by his center at the feedback workshop 

A summary by region and health district of the number of people trained is shown in the table 

below. 

Table 3: Staff trained on micro-planning for the LLIN distribution campaign 

Region  Prefecture  

Health 

Workers  CSH  

DMR/DPS and 

NGO 

Facilitators  TOTAL  

LABE  

Labé  36 18 18 72 

Lelouma  22 11 5 38 

Mali  20 10 6 36 

Tougue  20 10 8 38 

Koubia  12 6 7 25 

Dinguiraye  16 8 5 29 
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Region  Prefecture  

Health 

Workers  CSH  

DMR/DPS and 

NGO 

Facilitators  TOTAL  

BOKE  

Boké  26 13 8 47 

Fria  12 6 5 23 

Boffa  16 8 5 29 

Gaoual  16 8 5 29 

Koundara  14 7 5 26 

KINDIA  

Forécariah  24 10 6 40 

Dubreka  19 8 6 33 

Coyah  16 5 6 27 

TOTAL  269 128 95 492 

Training manuals for trainers, supervisors, enumerators, distributors, and social mobilizers 

were prepared for use after the micro-planning phase was completed, and training was 

scheduled for early October 2013. Peace Corps volunteers will be encouraged to participate 

in the training of enumerators, social mobilizers, distributers, and supervisors. Data collection 

and supervision checklists (for sub-prefecture, regional, and national-level supervisors) are 

included in these manuals. Training sessions were postponed until completion of legislative 

elections to ensure security and the availability of staff, volunteers, and vehicles required to 

mobilize multiple teams of trainers. 

Activity 1.1.1.6. Conduct micro-planning, budget development, logistics, and distribution map 

for the universal campaign at prefectural, regional, and central levels 

After the training, the teams trained at the health centers returned for two or three days, 

depending on the number of districts in their communities, to collect information and fill in 

the micro-planning forms. Meanwhile, the trainers went to other prefectures to train other 

health center staff.  

After collecting the information, feedback workshops were organized. During these 

workshops, each health center presented the information it had collected and discussed it with 

other health centers; prefectural and regional authorities corrected the data when necessary 

and validated the data per health center.  

The summary results of the micro-planning per health district are shown in the table below. 

Table 4: Results of the health center workshops on micro-planning feedback 

Region  Prefecture  Population  Households  Distribution Sites  

Estimated LLINs 

needed  

LABE  

Labé  403,860 57,689 53 212,557.89 

Lelouma  221,416 31,631 31 116,534.74 

Mali  329,581 47,083 46 173,463.68 

Tougue  182,335 26,047 24 95,965.79 

Koubia  149,058 21,294 20 78,451.58 

Dinguiraye  241,524 34,503 32 127,117.89 

BOKE  

Boké  826,759 118,108 99 435,136 

Fria  140,872 20,125 19 74,143.16 

Boffa  256,702 36,672 36 135,106.32 

Gaoual  194,079 27,726 32 102,146.84 

Koundara  141,695 20,242 19 74,576.32 
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KINDIA  

Forécariah  330,414 47,202 46 173,902.11 

Dubreka  395,881 56,554 48 208,358.42 

Coyah  268,655 38,379 27 141,397.37 

TOTAL  4,082,831 583,255 532 2,148,858.42 

 Specific Challenges and Measures Used/Planned to Overcome Them  

The fourth postponement of the parliamentary elections and the delay in the announcement of 

the results has led to the postponement of the training of trainers in enumeration and social 

mobilization. Such delays could result in a postponement of the distribution date beyond the 

week of November 18, 2013. StopPalu will do its utmost to conduct the distribution the week 

of November 18. If it becomes necessary to postpone the distribution date, StopPalu will 

organize a meeting of the National Coordination Committee to reschedule, depending on the 

level of preparation for the campaign. The quantities of LLINs missing compared to the 

amounts announced may require a strategy adjustment in Conakry. StopPalu intends to 

discuss this problem at the National Coordination Committee meeting in October 2013. 

 Activities Planned for Next Quarter  

 Conduct household enumeration and social mobilization in 14 prefectures.  

 Distribute LLINs in 14 prefectures.  

 Conduct sensitization activities and post-distribution awareness-raising.  

 Implement a communication campaign for the correct and consistent use of LLINs.  

3.1.2 Sub-result 1.2: IPTp uptake increased 

 General Objective 

To increase uptake of intermittent preventive treatment of malaria in pregnancy (IPTp), we 

will ensure that standards-based IPTp policies and protocols are integrated into clinical case 

management (CCM) guidelines and responsibilities at each level of the service continuum, 

with coordinated rollout to public- and private-sector service sites, supported by training 

materials and job aids for supervision.  

 Specific Activities and Results 

No work has been carried out for this result during the reporting period. 

 Challenges and Specific Measures Used/Planned to Overcome Them 

N/A 

 Activities Planned for Next Quarter 

The activities under this sub-result will be implemented in FY 2014 because the project team, 

in agreement with the NMCP and USAID/Guinea, has decided to focus the next quarter’s 

activities on the LLIN mass distribution campaign. 
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3.2 Result 2: Diagnostic Testing and Malaria Treatment Capacity Improved 

3.2.1 Sub-result 2.1: Diagnostic capacity and use of diagnostic testing improved 

 General Objective 

To improve diagnostic capacity and use of diagnostic testing, our strategy integrates updated 

malaria diagnostic policies with standards-based, quality-assured laboratory and community 

diagnostic capacity building, with tailored training for the National Institute of Public 

Health/National Public Health Laboratory (NIPH/NPHL), hospital laboratory staff, and 

CHWs. We will also work with supply chain strengthening programs to mitigate shortages of 

diagnostic commodities, as well as advocate at national level and in multilateral donor forums 

for adequate rapid diagnostic test (RDT) procurement.  

 Specific Activities and Results 

Activity 2.1.1.1. Establish a Malaria Diagnosis and Case Management TWG led by NMCP  

During the past quarter, StopPalu worked with the NMCP to develop a draft terms of 

reference for the TWG, with a list of members, and organize the first meeting of the group. 

On September 23, 2013, the first meeting of the TWG was held under the chairmanship of the 

NMCP and brought together Ministry of Health and Public Hygiene (MSHP, Ministère de la 

Santé et de l’Hygiène Publique) staff (National Directorate of Pharmacies and Laboratories 

[DNPL], Pharmacie Centrale de Guinée [PCG], Integrated Management of Neonatal and 

Childhood Illnesses [PCIMNE], National Institute of Public Health [NIPH], Maférinyah 

Research Center), technical and financial partners (WHO, StopPalu, Doctors Without 

Borders [MSF, Médecins Sans Frontières] Switzerland), staff from national hospitals 

(Centres Hospitaliers Universitaires [CHUs] Donka and Ignace Deen), and some private 

structures (Clinique Bare Ambroises FMG and Anastasis). Note that some guests were not 

able to travel in-country and attend the meeting because of the threats of social unrest 

prevailing in the capital. At the end of the meeting, the Group adopted the following:  

Mission  

The Malaria Diagnosis and Case Management TWG will coordinate the planning, 

implementation, and M&E of services for diagnosis and treatment of malaria cases by 

ensuring their biological confirmation.  

Goal  

Overall objective: To contribute to the establishment of a functional system supporting access 

to a reliable diagnosis for all patients suspected of having malaria and the establishment of an 

effective treatment in the shortest possible time.  

Specific objectives 

 Review and update the policies and guidelines for diagnosis and treatment. 

 Oversee implementation plan of diagnostic activities and management of confirmed 

cases either by microscopy or RDTs. 

 Coordinate diagnostic activities of the various partners. 

 Mobilize the necessary resources for diagnosis of high quality and effective treatment. 

 Strengthen measures for best practices in private diagnostic laboratories. 
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 Coordinate the training, supervision, and management system quality diagnosis and 

management activities. 

 Ensure the safe disposal of waste generated by the diagnostic activities.  

 Conduct advocacy and social mobilization. 

 Work closely with the malaria surveillance system, reporting and data management, 

health development partners, and target activities.  

Officers for the TWG have been elected as follows:  

 President: Director, Maférinyah Research Center 

 Vice president: Head of NMCP Diagnostics Unit  

 Secretaries: StopPalu Senior Case Management Advisor, MSF Switzerland  

Mandate 

The Malaria Diagnosis and Case Management TWG shall meet in ordinary session once a 

quarter at the call of the Chair. It may meet in extraordinary session at the request of the 

President, two-thirds of the members, or at the direction of the MSHP. The Chair may invite 

any person whose competence seems useful.  

At the end of the meeting, the group asked the NMCP and the Chair of the TWG to prepare a 

draft ministerial decree for the establishment of the TWG.  

The date of the next meeting of the group was scheduled for December 5, 2013.  

Meeting with MalariaCare  

To harmonize diagnostic activities implemented by the StopPalu and MalariaCare projects, 

the StopPalu organized a conference call between the two projects.  

The two projects discussed their planned diagnostic activities and strategies for 

harmonization. It was decided that StopPalu would conduct a review of policy documents 

and training materials and MalariaCare would represent their joint interests at the validation 

workshop. In addition, MalariaCare will, to the extent possible, focus on training and 

supervision in Conakry and Maférinyah. StopPalu will assess health facility capacities and 

laboratory microscopy and RDT training in project areas not covered by MalariaCare, and 

train CHWs and develop a program of diagnostic ability. When MalariaCare ends its support, 

StopPalu will take over MalariaCare’s responsibilities.  

 Specific Challenges and Measures Used/Planned to Overcome Them  

There are no challenges foreseen for this objective at this time.  

 Activities Planned for Next Quarter  

 Develop/update diagnostic policy guidelines, plans, operations, training modules, and 

standard operating procedures.  

 Conduct health facility survey.  

 Organize the TWG meetings.  
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3.2.2 Sub-result 2.2: Case management of uncomplicated and severe malaria improved 

 General Objective 

To improve CCM of uncomplicated and severe malaria, we will focus on quality-assured 

training for current and new health staff on standards-based malaria case management, while 

also strengthening wrap-around inputs and processes critical to treatment quality and impact: 

reliable supplies of drugs and testing commodities, supportive supervision of health staff and 

CHWs, community involvement in service delivery and monitoring, and effective data 

collection and reporting.  

 Specific Activities and Results 

Activity 2.2.1.1. Review/update case management protocols, training curricula, and materials in 

the context of NMS 2013–2017 policy guidelines. 

StopPalu, in collaboration with the NMCP, has recruited a national consultant for the revision 

of protocols and training guides on the management of malaria in compliance with the new 

policy. The first draft of the documents was submitted to resources persons for amendment. 

The validation workshop was planned for the last week of September, but it was postponed 

for security reasons. To ensure national use of revised documents, StopPalu, in collaboration 

with the Malaria Diagnosis and Case Management TWG, intends to proceed with the 

validation of documents during October 2013.  

 Specific Challenges and Measures Used/Planned to Overcome Them  

The use of revised documents (protocols and training manuals) by all partners to harmonize 

the activities implemented in the country can be challenging. StopPalu intends to work 

closely with the TWG to ensure effective participation of all stakeholders involved in malaria 

case management activities in the validation workshop.  

 Activities Planned for Next Quarter:  

 Design and implement a comprehensive case management training plan tailored for 

each tier of the continuum service.  

 Reinforce the national monitoring system in regard to supportive supervision by 

district health team staff and health center heads.  

 Support TWG meetings.  

3.3 Result 3: NMCP’s Technical Capacity to Plan, Design, Manage, and Coordinate 

a Comprehensive Malaria Control Program Enhanced 

3.3.1 Sub-result 3.1: MOH capacity to collect, manage, and use malaria health 

information for monitoring, evaluation, and surveillance improved 

 General Objective 

To build MOH capacity to collect, manage, and use malaria health information for M&E and 

surveillance, we will work with MOH/NMCP counterparts to create clarity on roles and 

responsibilities for malaria data collection, quality control, and data use in decision making, 

including harmonization/rationalization of systems and processes for data collection and 

reporting.  
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During this period, the activities under this result focused on support to the NMCP. These 

activities are briefly described below. 

 Specific Activities and Results 

Activity 3.1.1.1. Establish an M&E TWG led by NMCP 

During the past quarter, StopPalu worked with the NMCP and CRS to develop the scope of 

work (SOW) for the M&E TWG, with a list of members, and organize the first meeting of the 

TWG.  

The group's first meeting was held on August 30, 2013 in the meeting room of the NMCP.  

Its objectives were the following:  

1. Finalize and validate the TWG SOW. 

2. Establish a board. 

3. Determine the TWG’s operating mode.  

The meeting was led by the NMCP. MOH representatives and other partners (StopPalu, CRS, 

PSI, and ChildFund) participated in the meeting. During the meeting, the following was 

decided:  

Mission  

The Malaria Program M&E TWG’s mission is to monitor and coordinate the implementation 

of the M&E plan of the NMCP. It must ensure compliance of all M&E and research 

interventions with the M&E plan.  

Objectives  

To contribute to the establishment of a functional M&E system that can provide, within a 

reasonable timeframe, quality information on outputs, outcomes, and impact of malaria 

control activities in country.  

Specific objectives  

 Define the strategic guidelines for M&E in accordance with national and international 

standards (WHO Reference Group Roll Back Malaria [RBM]).  

 Ensure the harmonization of the NMCP M&E plan with the Strategic Plan for the 

Fight against Malaria, National Health Development Plan, and plans for M&E of 

different programs. 

 Provide advocacy for resource mobilization to finance the NMCP M&E plan.  

 Ensure the M&E plan is operational though the NMCP M&E unit and National 

Health Information System (SNIS, Système national d’information sanitaire).  

 Ensure capacity building of actors involved in M&E for malaria control. 

 Ensure development of the partnership between the NMCP, universities and research 

institutions, and development partners in the design and implementation of the M&E 

plan for malaria control in the country.  

 Validate the terms of reference, protocols, and reports of investigation and research on 

malaria control M&E in Guinea.  
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 Contribute to the dissemination of information at national and international levels.  

 Review and inspect data quality reports of health structures in the project area. 

 Identify issues in the M&E system as they arise, and seek solutions to address these 

issues.  

 Validate and harmonize the normative documents and tools for malaria control M&E.  

The TWG members are the following: MOH (NMCP, SNISS, Epidemiological Surveillance, 

DNPL, PCIMNE, PCG, CHUs, NIPH), the University of Conakry/Faculty of Medicine, the 

partners (WHO, USAID/PMI, national and international NGOs, and private sector actors).  

The TWG is led by following board:  

 President: NMCP  

 Two vice presidents: CRS, RTI  

 Secretaries: SNISS and NMCP M&E Unit, PSI  

Mandate  

The TWG shall meet in ordinary session once every quarter (January, April, July, October), 

convened by its president. It may meet in extraordinary session at the request of the president, 

two-thirds of members, or on the instructions of the Minister of Health and Public Hygiene.  

The President may invite any person whose competence seems useful for the proper 

functioning of the group.  

 

  

The first meeting of the NMCP M&E TWG 

Activity 3.1.1.2. Develop NMCP’s strategic M&E plan, including community-level indicators 

The project, in collaboration with the NMCP, recruited a national consultant for the M&E 

plan development, including community-level indicators. The main tasks of the consultant 

were as follows:  

1. Conduct a situation analysis of M&E of malaria control activities in the country 

context: links among the health system, the organizations involved in malaria control, 

SNIS, and the M&E system for malaria activities. 

2. Describe the theoretical framework for M&E: definitions of M&E concepts, logical 

framework for M&E, functions and organization of an M&E unit, objectives/targets. 
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3. Define objectives, expected results, and strategies for national M&E for the next five 

years. 

4. Identify key indicators and develop a framework that describes program performance 

targets, information needs, system data collection, management of data quality and 

analysis, data dissemination, and use of information.  

5. Describe the implementation of the national M&E plan: coordination, partnership 

roles and responsibilities of parties involved, evaluation/revision/update of plan. 

6. Develop a description of planned interventions; develop a detailed budget and identify 

funding sources and gaps in terms of resource mobilization.  

A first draft of the plan was shared with resource persons for reading and amendment. The 

validation workshop was originally planned for the week of September 26, 2013 but has been 

postponed for security reasons.  

Activity 3.1.4.1. Support facility-based data collection 

During the first quarter of this reporting period, the NMCP, in collaboration with the Systems 

for Improved Access to Pharmaceuticals and Services (SIAPS) project funded by 

PMI/USAID, the Office of Strategy and Development, and SNIS, organized an orientation 

workshop on the new canvas for the SNIS Malaria Report and the new order, delivery, and 

receipt of antimalarial commodities forms. As part of harmonizing activities in the field, the 

StopPalu project participated in this workshop on June 27, 2013. 

This workshop enabled health workers, Prefectural/Communal Health Directorate 

pharmacists and statistics managers operating in PMI regions to strengthen their skills in 

properly filling out the SNIS’s new monthly report sheet on malaria case management, 

malaria commodities management, and data collection. It should be noted that many senior 

project staff took part in the development process of these tools. If used properly, they will 

improve the quality of data collected and transmitted by the health facilities and districts. The 

project, through its regional offices, will support trained staff in monitoring health staff to 

ensure that these tools are correctly filled out and reports are regularly transmitted. 

 Specific Challenges and Measures Used/Planned to Overcome Them  

The validation of the M&E Plan was postponed for security reasons due to the political 

situation. StopPalu will follow the evolution of the situation in order to organize the 

validation of the plan as soon as possible with the participation of the M&E TWG for greater 

involvement of all stakeholders.  

 Activities Planned for Next Quarter  

 Validate the NSP (2013–2017) and the M&E plan.  

 Recruit an M&E expert.  

 Support TWG meetings.  

Sub-result 3.2: The NMCP coordination capacity strengthened 

 General Objective 

To strengthen NMCP coordination capacity, we will build on the progress made to date by 

Faisons Ensemble, training and mentoring NMCP counterparts to enact organizational 
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strategies essential to fulfilling their leadership role—in coordination with public and private 

partners; other national programs; and institutional stakeholders, donors, and the private 

sector.  

During this period, the activities under this result focused on support to the NMCP. These 

activities are briefly described below.  

 Specific Activities and Results 

Activity 3.2.1.1. Support organizational self-diagnosis of the NMCP and, based on findings, 

develop a plan to strengthen NMCP’s malaria prevention and control knowledge and skills and 

coordination function 

To prepare the NMCP’s organizational self-diagnosis, StopPalu had several meetings with 

the NMCP coordination team. These meetings aimed to (1) clarify the terms of reference of 

the diagnosis, (2) allow the project team to understand the structure of the NMCP, (3) share 

and discuss with the NMCP a list of topics to be covered by the self-diagnostic activity, 

(4) identify the coordination team’s expectations for the diagnosis exercise, (5) define the 

organization of the workshop.  

During these meetings, the NMCP coordination team was represented by the National 

Coordinator, the Deputy National Coordinator, and the head of finance.  

The project proposed the following topics to be part of the organizational self-diagnosis:  

 NMCP’s mission and objectives  

 Human resources 

 Structure and functioning 

 Material and financial management  

 Program management/action plan  

 Communication  

 Collaboration with others partners (other MOH programs, donors, national and 

international NGOs) 

After reviewing these topics, the participants agreed and decided to also take into 

consideration the findings of the NMCP program’s review conducted in June 2012. The 

NMCP decided to make available to the project some important documents, including the 

following: 

1. NMCP performance review  

2. National Policy for Malaria Control 

3. NMCP logical framework  

Regarding the organization of the self-diagnosis workshop, the project and NMCP agreed on 

17 participants at national and regional levels.  

The organizational self-diagnosis exercise dates will be finalized after the legislative 

elections. The project suggested holding the workshop during the month of October. 
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Activity 3.2.1.3. Provide NMCP with equipment and materials 

During the month of June, to improve the NMCP’s coordination capacity through better 

communication with partners, the project renewed the subscription of Internet keys that RTI, 

under the Faisons Ensemble project, provided to the NMCP during implementation of the 

Faisons Ensemble Year 1 PMI. 

 Challenges and Specific Measures Used/Planned to Overcome Them 

The NMCP’s buy-in and support of the participatory organizational assessment is 

fundamental for the success of this exercise. Implementing the assessment’s 

recommendations may be beyond the NMCP’s capacity and may require that some decisions 

be made by the MOH. 

To ensure implementation of these recommendations, StopPalu will work closely with both 

the NMCP and the MOH throughout the process and will also present the results at a national 

meeting involving high-level representation by both USAID and the MOH. 

 Activities Planned for Next Quarter  

 Conduct a participatory organizational assessment of the NMCP and develop a 

capacity-building plan. 

3.4 Project Management 

During this reporting period, project management activities focused on the project’s start-up 

and launch. These activities are briefly described below.  

Activity 4.1.1 Project deliverables 

During this period the project submitted five project deliverables: FY 2013 Work Plan, FY 

2014 Work Plan, the Performance Management Plan (PMP), the Initial Environmental 

Evaluation (IEE), and the Branding Strategy and Marking Plan (BMP).  

Work Plans 

During the week of June 10, 2013, the project held a participatory workshop to develop the 

Year 1 Work Plan covering the period from May 16 to September 30, 2013. The workshop 

brought together representatives of the four core organizations that form the consortium: RTI, 

ASM, CENAFOD, and Jhpiego. In addition to the consortium members, some key partners 

also took part in the activity: the PMI/Guinea team, the NMCP, and Peace Corps.  

The general objective of the workshop was to bring the various project partners together to 

gain a common understanding of the project and to develop a coherent work plan. 

Additionally, workshop activities aimed to identify the key activities to be implemented for 

the Year 2 Work Plan, covering the period October 2013–September 2014.  

The specific objectives of the workshop were the following: 

 Allow a better understanding of the project partners and their different roles.  

 Develop a work plan based on three project results over the period June–September 

2013 (Year 1 of the project). 

 Identify the main activities for the period October 2013 to September 2014 (Year 2 of 

the project). 
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 Present key project indicators. 

The proceedings of the workshop were held in plenary, and the participants took part in four 

working groups, corresponding to the three main results of the project—prevention, diagnosis 

and treatment, MOH and NMCP capacity building, and the fourth group on project 

management. During the plenary sessions, the participants shared the outline of the project 

(objectives, expected results, operational strategies, etc.), pooling the results of group work. 

In the working group sessions, the participants discussed and clarified the different activities 

of each project result, clearly identifying the actors, timelines, and resources required. 

At the end of the four-day workshop, participants developed a first draft of the Year 1 and 

Year 2 work plans, including the following:  

 Result 1: Improved malaria prevention: 11 activities 

 Result 2: Improved malaria diagnosis and treatment: 4 activities  

 Result 3: NMCP capacities strengthened: 7 activities  

 Project Management: 10 activities 

It should be noted that given the short duration of the project for the first fiscal year (May–

September 2013), and in agreement with PMI and the NMCP, the project decided to focus the 

activities of this period to launch the project and to prepare for the mass distribution 

campaign scheduled for mid-October 2013. 

The workshop also served to familiarize members of the project team with their colleagues 

and their different roles, as well as to build team spirit. The work plan was developed in a 

highly participatory manner. This participatory approach ensured strong ownership of the 

plan by all stakeholders. The NMCP has warmly welcomed this approach and said this is the 

first time that a partner involved them in the preparation of a work plan. They promised to 

discuss this approach during the next meeting of the RBM committee to encourage other 

partners to do the same. 

The FY 2013 Work Plan was submitted to USAID on June 28, 2013 and approved in July. 

In August 2013, the project reviewed the Year 2 Work Plan drafted during the workshop in 

June, and elaborated a final one for FY 2014, which was submitted on August 30, 2013. The 

project team revised the work plan based on comments received from USAID and PMI. We 

expect approval in the coming days. 

IEE 

To prepare the IEE, the project arranged a short-term technical assistance (STTA) mission 

from the RTI senior environmental advisor during the week of June 10. During this visit, the 

project met with executives of the National Directorate of Public Hygiene (DNHP, Direction 

Nationale de l’Hygiène Publique) and held discussions with the head of the medical waste 

management unit concerning the national policy of biomedical waste management, which 

aims to improve the management of biomedical waste in health facilities and ensure effective 

management of the entire supply chain from production to final disposal.  

The project also held a meeting on June 13, 2013 with the Deputy National Director of the 

Environment, who expressed his surprise and appreciation—this is the first project that has 

come to his ministry asking for information on how to manage environmental risks. He noted 
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that several projects produce wastes that have an impact on the environment, but some other 

projects do nothing to protect the environment or reduce the risks. He explained the 

difficulties the Ministry of the Environment faces, in particular the lack of resources that 

prevent the ministry from conducting regular supervision to ensure compliance with the 

national policy, the lack of coordination in the field, and non-compliance with the national 

policy by partners. 

The project held a meeting on June 14, 2013 with MSF Switzerland, which implements a 

pilot project for the prevention and management of malaria in the prefecture of 

Gueckedougou. Discussions centered on approaches and methods of how they manage 

biomedical waste. MSF built incinerators, trained staff to use them, and conducts regular 

supervision visits.  

The project also visited three health facilities (Maciré health center, a commune-level 

medical center in Minière, and the national hospital of Donka) to see how they manage waste. 

The information and documents collected during these visits allowed the project to develop 

and submit a draft of the IEE on July 15, 2013.  

The project is still awaiting observations or suggestions from USAID and PMI regarding the 

IEE. 

PMP 

The project’s M&E team, in collaboration with RTI’s home office, proposed an M&E plan 

with a list of indicators to assess the performance of the project. For each indicator, a 

reference sheet was developed defining the indicator, its calculation, justification, source, 

frequency of data collection, its limitations, and the measures proposed to minimize these 

limitations. 

A complete PMP document was submitted to USAID and revised based on USAID, PMI and 

CDC comments. The final version of the PMP, incorporating all the comments and 

suggestions made by USAID, PMI/Washington, and CDC/Atlanta has been submitted and we 

anticipate receiving approval very soon. 

BMP 

In collaboration with RTI’s home office, the project developed a comprehensive branding 

strategy and a marking plan. A complete BMP document was also submitted to USAID on 

July 2013. 

The project is still waiting for comments from USAID and PMI. The delay in approval of the 

BMP will affect the production of communication materials needed for the LLIN mass 

distribution campaign and the launch of the project at the national level. 
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Activity 4.1.2 Project launch 

The project used the activities developed during the micro-planning for the LLIN mass 

distribution campaign to launch the project in four regions and 14 prefectures. These 

activities mobilized the DPS, DRS, CSHs, local elected officials, local administrative 

officials, and communicators (journalists and traditional communicators). These activities 

presented the opportunity to introduce the project objectives, its domains of intervention, 

coverage areas, the major elements of its strategy, and expectations vis-à-vis stakeholders and 

beneficiaries. These activities have led to a better understanding of the project and 

commitment on the part of stakeholders to support project activities.  

Activity 4.1.3 Offices installation 

The project has established its national office in the building occupied by the Faisons 

Ensemble project. In Labé, the project shares the building with the regional office of the 

NGO partner CENAFOD, a StopPalu consortium member. Offices in Boké and Forécariah 

were identified but require some renovation, which is underway. We expect to have these 

offices available by mid-November. 

3.5 Staffing and Human Resources 

Activity 4.2.1 Staff recruitment 

During this reporting period, the project publically advertised the positions of the following 

technical project staff: the regional technical advisors, regional communication officers, lab 

technical staff, chief financial officer, M&E specialists, grants managers, regional office 

managers, and clinical case managers. After reviewing the applications, the top three for each 

position took a written test. Then the candidates were interviewed by a selection committee. 

The selection committee was composed of representatives of different consortium members. 

The project finalized the recruitment of these positions and oriented the staff on the project.  

Activity 4.2.2 STTA 

During the first quarter of the project, the project received STTA to support the development 

of project deliverables. Mr. Autman Tembo, RTI senior environmental officer, traveled to 

Guinea for a one-week mission (June 12–19, 2013). Mr. Tembo supported the project team to 

conduct an initial environmental assessment and develop the IEE to mitigate environmental 

risks from project activities. Mr. Jean Luc-Taton, RTI regional malaria advisor, and Dr. 

Aimee from ASM traveled to Guinea to participate in the work plan development. 

In September, the project received technical assistance from Dr. Aimee (ASM) to support the 

project and the NMCP in establishing the Malaria Diagnosis and Case Management TWG. 

She supported the project in recruiting and orienting laboratory technicians. She also 

participated in the conference call that the project had with MalariaCare to harmonize 

strategies and approaches of the project diagnosis activities to avoid duplication.  

The project also received support from the AMP consultant, Jean Marc Gregoire to provide 

technical support for general campaign planning, implementation, and logistics for the 2013 

mass LLIN distribution campaign in Guinea. The consultant worked in close collaboration 

with the NMCP and StopPalu staff to develop the following documents: 

 Micro-planning training package and micro-planning exercise documents 
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 A positioning plan to establish the quantities of cargo to be shipped from Conakry to 

the prefectures so as to prepare the bid process with transporters and finalize prices 

for budgeting 

 A revised activities timeline to establish if the distribution campaign could be 

accomplished within the desired time period 

 A revised budget estimate for the proposed distribution to the 14 prefectures  

 A preliminary budget reflecting the proposed implementation and logistics strategy 

for the distribution in the five communes of Conakry  

3.6 Procurement 

The project has purchased some office furniture and computers for newly recruited staff to 

support them in becoming operational. The project applied for USAID approval to purchase 

six vehicles for the project, and we hope to receive approval soon in order to meet our 

procurement plan, which calls for delivery in Conakry before the end of December 2013. 

3.7 Partnership 

Activity 4.4.1 Collaboration with local NGOs 

During the first quarter of the project, to ensure a better understanding of the project, 

StopPalu organized a meeting with the representatives of the selected local NGOs to present 

the project (goals, results framework, elements of our operational strategy, main activities, 

geographical coverage, duration, and implementing partners and roles). National NGOs will 

be key implementing partners in the StopPalu project. RTI also conducted the pre-assessment 

of the four local NGO partners (APIC, CAM, CJMAD, INAASPO) identified in the proposal, 

developed their SOWs, and requested technical and financial offers to implement these 

activities. For the region of Labé, a competitive bid was sent out to select one local NGO. 

The project sent an approval request to USAID to pursue the grants finalization. At the end of 

September 2013, the project received USAID approval for grants that were in the original 

project proposal. The project is finalizing the documents for these grants: project 

descriptions, detailed budgets, M&E plans, and schedules. It should be noted that the grant 

process is for approved fixed obligation grants. We intend to finalize and sign the grants 

during the next quarter. 

Activity 4.4.2 Collaboration with Peace Corps  

During the quarter, StopPalu had working sessions with the Peace Corps representative to 

discuss activities for the mass distribution campaign planned for November 2013. The project 

shared the campaign activity agenda to promote greater volunteer participation in different 

activities. Following these meetings, it was decided that volunteers would support chiefs of 

health centers in identifying enumeration agents to ensure that these people meet the selection 

criteria. The project also encouraged volunteer participation in the trainings on enumeration, 

social mobilization, and distribution. The project promised to share communication messages 

validated for different phases of the campaign with the Peace Corps volunteers. 
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Activity 4.4.3 Collaboration with the private sector 

Consistent with the project’s "With Many” approach, RTI submitted two technical and 

financial proposals in June at the request of the private companies Société des Mines de Fer 

de Guinée and Rio Tinto. When these proposals are approved and signed, the resulting 

activities will expand and improve malaria prevention and management services in these 

private companies’ areas of intervention. 

In September 2013, RTI signed a partnership for a collaborative malaria control project with 

Alcoa under the Kabata project. This collaborative project aims to organize activities to raise 

awareness about the prevention and treatment of malaria, through mobile campaigns and 

malaria diagnosis and treatment in 12 villages of the prefecture of Kamsar. The project 

duration is for the remaining of 2013, with a possible extension in 2014. These proposed 

activities will be considered as cost-share for the StopPalu project because they directly 

support the project’s objectives for USAID. 

3.8 M&E 

At end of the fiscal year, StopPalu was close to submitting the M&E plan (PMP), 

incorporating all the comments and suggestions made by USAID, PMI/Washington, and 

CDC/Atlanta. Pending approval of the PMP (response to this submission), there are no 

agreed-upon indicators to be reported during the year 

3.9 Other Activities 

Visit from the PMI/Washington and CDC/Atlanta team for the development of the Malaria 

Operational Plan (MOP) FY 2014 

On June 19, 2013, the StopPalu and Faisons Ensemble projects received a team from 

PMI/Washington, CDC/Atlanta, and PMI/Guinea for a working meeting.  

During the meeting, the head of the PMI/Washington mission (Tom Hall) provided the 

following information: 

 There is a budget increase for PMI in Guinea (from $US10 million to US$12.4 

million starting 2014). 

 For the process of planning FY 2014 activities, the US$10 million figure will be used. 

 PMI will increase the StopPalu budget by approximately US$625,000 to support the 

distribution of the nets procured by the IDB and the Government of Japan for the 

region of Conakry.  

 StopPalu has a mandate to work in the entire country, according to the priorities of the 

NMCP and depending on available funds for mandates. 

The main suggestions made by PMI/Washington and CDC/Atlanta are as follows: 

 For the post-campaign evaluation, it would be useful to compare areas that received 

the hanging campaign and those which did not. 

 For the distribution of mosquito nets in Conakry, socioeconomic data could be used to 

identify the distribution strategy. But having the National Coordinating Committee 

first enumerate households is also a good idea. 
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 In collaboration with CRS, discussions should be conducted to share lessons learned 

from the first campaign. These discussions should focus primarily on gaps/problems 

encountered during the mass distribution organized by CRS with funding from the 

Global Fund.  

 Ellen Dotson from CDC/Atlanta asked StopPalu to add some entomology activities 

into the work plan and not wait until FY 2014 so that trained agents can be in the field 

in October.  

On the issue of strengthening NMCP capacity, the following suggestions were made:  

 Conduct a deep analysis of the positions at the NMCP—whether existing staff meet 

the required profiles—otherwise make strong recommendations to the NMCP and 

MOH. 

 PMI, USAID, and the US Embassy are willing to engage in discussions with the 

authorities at the highest level to ensure that only qualified people are assigned to 

NMCP to allow them to better fulfill their roles.  

 StopPalu must be rigorous in the organizational diagnosis exercise and be very clear 

in giving feedback.  

Participation in the workshop presentation of the PMI/Guinea MOP FY 2014 

As part of the FY 2014 MOP development, the project supported the NMCP in a workshop 

presentation of the plan. The objective of the workshop, held June 26, 2013, was to present 

the following: 

 The major results of FY 2013 

 Planned activities for FY 2014 

The Minister of Health and the Director of USAID/Guinea chaired the workshop. Attendees 

included the team from PMI/Washington and CDC Atlanta, USAID/Guinea, and 

representatives of national and international NGOs involved in malaria control activities, as 

well as the staff of the NMCP, the PCG, the Ministry of Defense, and the media. 

As noted in the workshop, the main activities identified for FY 2014 are as follows: 

Prevention 

 Procurement of 180,000 LLINs for routine distribution for pregnant women 

 Entomological capacity building though technical assistance 

 Prevention activities with the purchase of 1,437,500 doses of sulfadoxyne-

pyrimethamine for IPTp 

Diagnosis and treatment 

Diagnosis: 

 Procurement of 4,515,000 RDTs for malaria diagnosis by health workers and 

community workers  

 Procurement of 15 microscopes and lab consumables for regional and prefectural 

hospitals 

 Assistance to improve the quality of diagnosis and quality assurance 
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 Technical assistance for the maintenance of microscopes 

Treatment: 

 Procurement of 1,833,000 treatments of artemisinin-based combination therapy 

(ACT) for use in health facilities and at the community level 

 Procurement of 71,300 treatments of intravenous artesunate for the treatment of 

severe malaria 

Strengthening the health system/NMCP 

 Strengthening the health information system 

 Reform of the pharmaceutical system 

 Improvement of capacity for drug control 

 BCC for use of LLINs, IPT, RDTs, and ACT 

 Training and refresher training of health workers and community workers on case 

management, prevention, and data collection  

 Supervision of health workers and community workers 

 Support for CCM 

 Strengthening the capacity of the NMCP in M&E, management, leadership, 

teamwork, and communication  

 Peace Corps support though volunteers 

 Technical assistance in M&E 

It was also noted that the total Guinea PMI budget for FY 2014 (October 2013–September 

2014) is US$10,000,000. The percentage of the budget allocated for commodities is 49% and 

for strengthening the health system 51%. 

  

The Minister of Health and the USAID Mission Director at the 

opening ceremony of the workshop 

NMCP staff and representatives of NGOs implementing malaria 

activities in Guinea 
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Working meeting with CHWs trained during the PMI Year 1 

As part of the re-launch of the CCM implemented by CHWs trained during the first year of 

PMI Guinea, StopPalu organized meetings in nine prefectures where CHWs were trained. 

The objectives of the meetings were the following:  

1. Review CHWs’ activities since January 2013  

2. Review the availability of medical supplies (RDTs, ACT) and management tools  

3. Present information on CHW roles in the LLIN mass distribution campaign 

4. Present the StopPalu project 

 

  

Meeting with CHWs in Boké 

A summary by region and health district of the number of CHWs who attended the meetings 

is shown in the table below:  

Table 5: CHW attendance at refresher workshops 

Region  Prefecture  CHWs present CHWs trained 

LABE Dinguiraye  17 24 

BOKE  

Boké  33 38 

Fria  30 30 

Boffa  40 36 

Gaoual  40 40 

Koundara  35 35 

KINDIA  

Forécariah  38 40 

Dubreka  32 40 

Coyah  21 25 

TOTAL  286 308 

 

At the end of nine meetings, it was found that the CHWs continued home visits and 

communication activities on malaria control (promotion of RDT use, early care seeking at the 

onset of fever, sanitation, ANC compliance by pregnant women). However, this information 

could not be verified because the CHWs did not have their workbooks at the meetings. For 

diagnosis and care activities, only the CHWs in Boffa are implementing these services, but 

only though integrated management of childhood and neonatal illnesses. The reason given for 

the cessation of diagnosis and care is the stock-out of supplies.  
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To remedy this situation, after emergency distribution of RDTs and ACT by SIAPS and 

NMCP, StopPalu helped monitor the effective provision of supplies to CHWs by the chiefs 

of health centers.  

To date, in all the PMI regions, trained CHWs received a stock of RDTs and ACT. StopPalu, 

through its Frontline SMS program, monitors the activities of CHWs who have been trained 

on the program in Boffa, Boké, and Fria prefectures.  

Training of chiefs of health centers and CHWs in Boffa, Boké, and Fria on the Frontline 

SMS program 

To improve data collection, communication, and quality of services at the health center and 

community levels, the project trained the chiefs of health centers and the trained CHWs in 

Boffa, Boké, and Fria on the Frontline SMS program.  

The objective of the training was to strengthen the capacity of participants to use structured 

SMS. The CHWs will send SMS messages to the database after each activity (RDT 

administration, ACT, home visits, etc.). Also, when the CHWs are almost finished with their 

supplies, they send an SMS text to inform the chief of the health center. Information on the 

quantities of supplies received is also sent by SMS.  

An important factor of this program is that the project can easily communicate with the chiefs 

of health centers and CHWs; it helps us monitor their activities and answer any question or 

concern that these agents may have regarding technical aspects (such as questions after a 

training session). This program allows us to easily inform chiefs of health centers and CHWs 

about workshops or BCC messages to convey during home visits. The training lasts two days 

with practical exercises. At the end of the training, the trainers visit CHWs at their houses to 

observe their performance, especially of those who demonstrated weaknesses during training. 

The two training sessions helped train 27 chiefs of health centers and 108 CHWs.  

 

  

The CHW practicing the frontline SMS program 

Table 6: Participants in the SMS training in Boffa, Boké, and Fria  

Prefectures  Health Center  Number of CHWs  

Number of chiefs 

of health centers  

Number of 

supervisors  

Boké  13 38 13 38 

Boffa  8 40 8 23 

Fria  6 30 6 20 

Total  108 27 81 
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Participation in the PMI BCC workshop in Ethiopia 

StopPalu and the NMCP Communications Director participated in the PMI BCC workshop 

organized by PMI, the USAID Ethiopia mission, and Health Communication Capacity 

Collaborative (HC3), September 16–20, 2013. The main objectives of the workshop were to 

share information about current activities and PMI approaches for BCC for different 

countries; identify and discuss program challenges, best practices, and lessons learned, as 

well as propose solutions for country-specific challenges; discuss M&E and research 

practices for malaria BCC; draft BCC work plans; and compile BCC resources and tools to 

apply to country programs. Representatives from several countries with significant 

experience in malaria control programs offered relevant resources for project and NMCP 

staff. Especially pertinent at StopPalu’s current phase are recently developed BCC indicators 

and suggestions for data analysis use.  

3.10 Main Activities of the Next Quarter 

 Revise and validate project deliverables according to comments from USAID (FY 

2014 Work Plan, PMP, IEE, and BMP). 

 Distribute LLINs in the 14 prefectures and Conakry. 

 Develop the M&E plan for the NSP (2013–2017). 

 Conduct a participatory organizational assessment of the NMCP and develop a 

capacity-building plan. 

 Conduct the health facility survey. 

 Establish the BCC TWG and support all the TWGs. 


